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SUBJECT: Equipment Installation

TASK/PROBLEM
1. Install and check out the following equipment at the customer’s
facility:
a. Roller Transport Processor (12-Inch), (RT-12).
b. Roller Transport Processor (24-Inch), (RT-24).

DISCUSSION

2. The RT-12 processor was received at the customer’s facility on
9 August 65. The machine was installed and mechanically checked out under
the supervision of the contractor's engineers during the period 9 August
to 23 August.

3. Chemical check out was started on 23 August and proceeded satis-
factorily during the following two weeks.

4. Standard negative processing cycles were established for[::::::::::] 25X1
|Film Types 3400, 3401, and 3404 original materials and for

%

Type 8430 duplicating material.

5. Reversal processing cycles, using white light reversal flash were
established for original material Types 3400, 3401 and 3404 and for dupli-
cating material Type 8430.
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6. A reversal processing cycle using a fogging second developer was

demonstrated but not recommended.

7. The RT-24 processor was received at the customer's facility on

27 August 65.

PLANNED ACTIVITY
8. Complete installation and check out of the RT-24 processor.
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